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DD/A/ODP WEEKLY REPORT
Week of 12-19 August 1977

Major Activities During the Past Week:

A. Support to OGCR

1. CARTDEV - Developmental support to the Cartographic
Division. Testing of theHSTATlNTL
_ line smoothing subroutine indicates

that 1t will fulfill the customer's requirements.
The program will support the customer's effort STATINTL

in digitizing the 200 mile fishing limit for the
Law of the Sea Project. NN

2. FEASIBLE - Analysis of customer requirements to
define problems and determine the feasibility of
ADP solutions. We are continuing our technical
support to the OGCR Agriculture team in their
generation of an RFP for the acquisition of a
mini-computer based Meteorological, Agronomical,
Geographic Analysis System (MAGAS). We expect

the RFP to be completed by the end of September
1977. i

B. Support to OWI

TRAJ - Determination of trajectory or orbit for
missile/space events. A list of specific events to be
analyzed by the | has been identified by OWI
and sent to the contractor. The first monthly Technical
Report has been received from|jjjjjjjjjj schedule. STATINTL

—is visiting the contractor's facility to
review and coordinate on the TAPEST software development
and applications. _

C. Support to OTR

STATINTL

PREVMAIN - A system for preventive maintenance for the
Office of Training. The customer's reviewing comments on

the AEMMS project proposal were received late todav (16
Aug.). They will be reviewed this week. H)
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D. Support to 0S

1. BSACS - Security Access Control System. We have
completed all work associated with design,
implementation, and subsequent modifications to
the new SACS. The ODP effort required 18 months
to complete. Nine months were expended in the
design, conversion and implementation of the
initial interface requirements. An additional
nine months were required to document and to
apply further modifications to CENBAD to satisfy
additional requirements. Approximately $184,000
was expended equally for machine cost and man

2. SPECLE - Management of information on special
security clearances monitored by the Special
Clearance Center. Army data in the SPECLE
system has had errors introduced into it due
to incorrect manual updating. To correct this STATINTL
we are currently bringing all Army SPECLE
records into synchronization with the Army's
master file by utilizing a dump of the Army

special clearance file. |} N |]EG6GEN

E. Support to OP

PERSIGN - Integrated Personnel Information System.
Review of specifications being written for the EOD
action is taking the six analysts longer than anticipated.
Approximate slippage from the October 21 date at this
point is one week. Motivation, moral, and productivity
is very high in this effort. Approximately 25 modules

for the EOD have specifications completed, eight ne
ones have surfaced, and about 45 remain to be done._

F. Support to O/DDS&T
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STEPS - Science and Technological Evaluation Planning
System. We have completed a three and one-half person-
month effort to provide a montly funding summary report
capability in the STEPS system. System features were
also modified from a human engineering standpoint to
insure more foolproof user access to the system. We

-
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are now working on an enhancement which will incorporate
footnoting into the system.

G. Support to OF

FRS - Financial Resource System. We continued our
support of the Agency's FY 79 OMB Budget Exercise with
a production of final reports for the Directorates on
15 August. These reports accompanied the Zero Base

‘Budgeting (ZBB) narratives prepared by the offices and

the directorates for each decision unit. Additional
reports requested by the Office of the Comptroller are
planned for production during the next two weeks. They

will be part of the Agency's FY 79 budget submission STATINTL
due in OMB the middle of September. _
H. Training During the Past Week:

: A four-day course, Intermediate VM, was completed by
14 students.

Nothing to report on FOIA.
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